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The purpose of this modification is to correct several administrative errors in prior modifications.
Accordingly, the contract is modified as follow:

1. Under Modification NS40-17,
a) Paragraph 2, CLIN 0001 unit pricing is revised to read as follows:

CLIN FROM BY TO

0001 $86,898,031.75 $1,412,756.00 $88,310,787.75

b) Paragraph 3, Item 0001 Unit Price and Amount are each revised to read “$88,310,787.75”.

2. Under Modification NS§40-20,

a) Paragraph 2, Unit 0001 pricing is revised to read:

CLIN FROM BY TQ
0001 $88.,310,787.75 $1,129,146.00 $89,439,933.75

b) Paragraph 3, Item 0001 Unit Price and Amount are each revised to read “89,439,933.75”.

¢) Paragraph 9, the base site change adjustment to the value of CLIN 0001 is restated as follows:

“Change CLIN 0001 “
Site Change $( 8,152.00)
Sigonella Restart $1,057,309.00
Yokota SIPR drops $  79,989.00
TOTAL $1,129,146.00

d) Paragraph 10, second sentence is revised to restate the amount of the increase, provided by the
modification, as well as the Total Price of Order NS40, from $9,174,759.00 and $151,907,907.91,
respectively, to $9,174,760.00 and $151,907,908.91, respectively. This change will bring the amount of
increase under the modification in accordance with the amount provided by the modification funding
document.

e) Paragraph 11, the amount in subparagraph (4) is revised from $9,174,759.00 to $9,174,760.00.

3. Except as provided herein, all other terms and conditions of the contract remain unchanged
and in effect.
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